

Page 1 of 2
Proj. # 16-171

Release of the sum of \$ 35,522.97 , is hereby authorized. Said release shall begin the applicable warranty period for said improvements.

Recommendation for approval:

Kevin L. Campbell, P.E. 04-24-18
City Engineer Date

CENTERVILLE CITY
IMPROVEMENTS AGREEMENT BOND REDUCTION REQUEST
No. 2 (Start Warranty) Date: 04-24-18

Subdivision: C. Johnson Amended Subdivision

Item Nos.	Description	Estimated Amount	Completed Amount	Amount Released
1	Street Construction	\$109,429.69	97%	\$106,850.00
2	Irrigation Services	\$23,390.00	100%	\$23,390.00
3	Storm Drain and Sub-drain	\$70,350.00	100%	\$70,350.00
4	Sanitary Sewer	\$33,560.00	100%	\$33,560.00
5	Miscellaneous	\$13,500.00	100%	\$13,500.00
6	Contingency	\$50,045.94	50%	\$25,022.97
	Total	\$300,275.63		\$272,672.97

Items Withheld:

1. Slurry seal - \$2,579.69